Hawaii FY12 Proposed Permit Issuance Plan Tracking

MAIJOR/minor/n Draft Public-Notice Draft Final
NPDES No. ew Name DOH/PG Proposed Actual Proposed Actual Proposed Actual Comments
3/8/12 for PN
on
HI0000027 MAJOR Honolulu Generating Station PG/MT Done 1/19/2012 3/22/2012 3/15/2012 7/31/2012 5/2/2012
1/31/12 for
PN on contested case
H10021377 MAJOR Hilo WWTP SS Done 12/2/2011 1/31/2012 2/16/12 5/31/2012 hearing
Pacific Shipyards International, 2/1/12 for
H10020753 LLC KP Done 12/2/2011 1/31/2012 PN 2/16/12 5/31/2012
Hawaii Ocean Technology, Inc - 12/16/11 for
HI10021840 new Ahi Aquaculture Project KP Done 9/29/2011 Done PN 12/23/11 3/30/2012 3/30/2012
3/12/12 for
PN on
HI0000604 MAJOR Waiau Generating Station PG/MT 1/27/2012 1/24/2012 3/29/2012 3/22/2012 7/31/2012
2/14/12 for
PN on
HI10020630 Waikiki Aquarium SS Done 12/28/2011 2/15/2012 2/23/12 6/29/2012
contractor
reviewing
Sand Island Wastewater revised dilution
HI10020117 MAJOR Treatment Plant PG/KP 3/15/2012 ? 5/15/2012 9/28/2012 study
HI0000329 MAJOR Chevron Refinery PG/MT 2/13/2012 4/9/2012 4/11/2012 ? 9/28/2012
contractor
draft provided
H10110230 MAJOR Pearl Harbor Naval Shipyard PG/SS 3/12/2012 ? 5/17/2012 9/28/2012 4/4
12/16/11 and
HAR App M General PGP (HAR 11-55) RM 1/31/2012 1/4/2012 4/2/2012 4/30/2012 6/1/2012
HI0110141 MAJOR Schofield Barracks WWTP KP 4/30/2012 4/30/2012 5/31/2012 7/31/2012
Plan of
changes rec'd
App A-L General HAR 11-55 General Permits RM 3/30/2012 3/29 6/29/2012 10/21/2012
GP for storm water discharges to
App ? General Class 1(a) and AA RM 3/30/2012 ? 6/29/120 10/21/2012
HIS000001 MAJOR MS4 DOT-HWYS MS4 RM Done 8/30/2011 5/31/2012 8/31/2012
HI0000353 MAJOR Port Allen Generating Station MT 3/30/2012 3/29/2012 5/31/2012 8/31/2012
H10020877 MAJOR Honouliuli WWTP KP 6/29/2012 8/31/2012
HI0000019 MAJOR Kahe Generating Station MT 5/30/2012 7/31/2012 9/28/2012

BOLD - milestone date not met




